

Project Portfolio

Active, Completed & Historical Client Engagements

Document Number	NTS-DEL-004
Version	11.0
Effective Date	March 2, 2026
Document Owner	Project Management Office (PMO), reporting to Grace Okafor, Director of Customer Success
Classification	Internal Use Only

Table of Contents

1. Portfolio Summary

NexaTech Solutions currently tracks 25 engagements across 20 clients spanning 12 industries and 9 countries. This document is the authoritative record of engagement-level scope, staffing, technology, and status. Budget figures represent total contract value and may not reflect current burn; see the Project Status Reports document for period-over-period financial tracking.

Status	Count
Active	19
On Hold	2
Completed	3
Cancelled	1

2.1 Project Titan (PRJ100)

Client	GlobalRetail
Industry	Retail
Country	Germany
Status	Active
Project Manager	Maya Patel (NX1020) — Delivery Manager, AI Solutions
Technical Lead	Yuki Lindqvist (NX1046) — Talent Acquisition Specialist
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Neo4j Inc.
Associated Product	NexaGraph Knowledge Platform
Start Date	August 2023
Planned Duration	6 months
Total Contract Value	\$400,000

Business Objective

Build a real-time product recommendation and fraud-detection graph platform for GlobalRetail's German e-commerce operations.

Technology Stack

- Python
- Kubernetes 1.28 (self-managed)
- Neo4j
- Apache Kafka

Assigned Team

- Maya Patel — Project Manager (AI Solutions)
- Yuki Lindqvist — Technical Lead (Human Resources)
- Wei Okafor — Analytics Engineer (Data Engineering, Toronto)
- Meera Krishnan — Infrastructure Engineer (Platform Engineering, Berlin)
- Chidi Fischer — HR Business Partner (Human Resources, Toronto)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Python and Kubernetes 1.28 (self-managed) forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project has a dedicated architecture document on file.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to GlobalRetail stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on client-side network access being provisioned before environment cutover.
- Depends on completion of the identity-provider federation work led by Cyber Security.

Risks

- Key client stakeholder departure could slow decision-making on remaining milestones.

2.2 Project TitanX (PRJ101)

Client	RetailOne
Industry	Retail
Country	United States
Status	Active
Project Manager	Sofia Rossi (NX1004) — Director, Cloud Engineering
Technical Lead	Ethan Reyes (NX1052) — SAP Functional Consultant
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Amazon Web Services Inc.
Associated Product	RetailSense Recommendation Engine
Start Date	May 2024
Planned Duration	9 months
Total Contract Value	\$1,800,000

Business Objective

Modernize RetailOne's legacy recommendation engine into a cloud-native microservices architecture on Amazon EKS.

Technology Stack

- Python
- Amazon EKS
- Apache Spark
- Amazon DynamoDB

Assigned Team

- Sofia Rossi — Project Manager (Cloud Engineering)
- Ethan Reyes — Technical Lead (Enterprise Applications)
- Kenji Nowak — SOC Analyst (Cyber Security, Singapore)
- Ravi Ahmed — Senior Cloud Engineer (Cloud Engineering, Berlin)
- Meera Krishnan — Infrastructure Engineer (Platform Engineering, Berlin)
- Carlos Reyes — Kubernetes Engineer (Platform Engineering, Singapore)
- Liam Menon — Platform Engineer (Platform Engineering, London)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Python and Amazon EKS forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to RetailOne stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on the vendor's API rate-limit increase request currently in progress.

Risks

- Third-party vendor licensing approval is pending and may delay the next release.
- Scope growth beyond the original statement of work has not yet been formally change-ordered.

2.3 Project Atlas (PRJ102)

Client	GlobalRetail
--------	--------------

Industry	Retail
Country	Germany
Status	Active
Project Manager	Maya Patel (NX1020) — Delivery Manager, AI Solutions
Technical Lead	Kenji Nowak (NX1058) — SOC Analyst
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Neo4j Inc.
Associated Product	NexaGraph Knowledge Platform
Start Date	December 2023
Planned Duration	24 months
Total Contract Value	\$800,000

Business Objective

Extend the GlobalRetail graph platform delivered under Project Titan to cover supply-chain traceability.

Technology Stack

- Python
- Neo4j
- Amazon EKS
- Terraform

Assigned Team

- Maya Patel — Project Manager (AI Solutions)
- Kenji Nowak — Technical Lead (Cyber Security)
- Wei Lindqvist — Release Engineer (DevOps, London)
- Yuki Lindqvist — Talent Acquisition Specialist (Human Resources, Bangalore)
- Noah Adeyemi — Senior Data Engineer (Data Engineering, New York)
- Kwame Murphy — Infrastructure Engineer (Platform Engineering, Berlin)
- Sarah Walker — CI/CD Engineer (DevOps, New York)
- Lucas Khan — Account Executive (Sales, Austin)
- Wei Okafor — Analytics Engineer (Data Engineering, Toronto)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Python and Neo4j forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to GlobalRetail stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on completion of the identity-provider federation work led by Cyber Security.

Risks

- Scope growth beyond the original statement of work has not yet been formally change-ordered.

2.4 Project Meridian Care Connect (PRJ103)

Client	Meridian Health Systems
Industry	Healthcare
Country	United States
Status	Active
Project Manager	Kenji Tanaka (NX1007) — Director, Data Engineering
Technical Lead	Meera Krishnan (NX1036) — Infrastructure Engineer
Cloud Provider	Microsoft Azure
Primary Vendor	Microsoft Corporation
Associated Product	PatientFlow Interop Adapter
Start Date	March 2023
Planned Duration	12 months
Total Contract Value	\$650,000

Business Objective

Integrate Meridian Health Systems' regional hospital EHR platforms behind a unified interoperability layer.

Technology Stack

- .NET / C#
- Microsoft SQL Server
- Okta

Assigned Team

- Kenji Tanaka — Project Manager (Data Engineering)
- Meera Krishnan — Technical Lead (Platform Engineering)

- Anders Menon — Platform Engineer (Platform Engineering, New York)
- Ravi Osei — Cloud Solutions Architect (Cloud Engineering, Bangalore)
- Noah Adeyemi — Senior Data Engineer (Data Engineering, New York)
- Leila Alvarez — HR Business Partner (Human Resources, London)
- Sarah Walker — CI/CD Engineer (DevOps, New York)
- John Smith — Talent Acquisition Specialist (Cloud Engineering, Seattle)

Architecture Summary

The solution runs on Microsoft Azure, with .NET / C# and Microsoft SQL Server forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project has a dedicated architecture document on file.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Meridian Health Systems stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on data-sharing agreement finalization between NexaTech and the client's legal team.

Risks

- Integration testing with the client's legacy system has surfaced intermittent data-quality issues.

2.5 Project Fairview Data Modernization (PRJ104)

Client	Fairview Regional Hospitals
Industry	Healthcare
Country	Canada
Status	On Hold
Project Manager	Ingrid Novak (NX1018) — Delivery Manager, Enterprise Applications
Technical Lead	Wei Okafor (NX1041) — Analytics Engineer
Cloud Provider	Microsoft Azure
Primary Vendor	Microsoft Corporation
Associated Product	NexaFlow Data Pipeline Accelerator
Start Date	February 2025
Planned Duration	15 months
Total Contract Value	\$1,800,000

Business Objective

Migrate Fairview's decision-support reporting off an on-premises Oracle 11g warehouse.

Technology Stack

- Apache Spark
- PostgreSQL
- Oracle Database 11g

Assigned Team

- Ingrid Novak — Project Manager (Enterprise Applications)
- Wei Okafor — Technical Lead (Data Engineering)
- Daniel Zhang — Salesforce Consultant (Enterprise Applications, Bangalore)
- Wei Lindqvist — Release Engineer (DevOps, London)
- Rahul Osei — Data Engineer (Data Engineering, Bangalore)
- Freya Brooks — CI/CD Engineer (DevOps, Seattle)
- Ethan Lindqvist — Infrastructure Engineer (Platform Engineering, London)

Architecture Summary

The solution runs on Microsoft Azure, with Apache Spark and PostgreSQL forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is paused. See Project Status Reports and Meeting Minutes for the circumstances and expected resumption timeline.

Dependencies

- Depends on availability of a shared staging environment also used by a parallel workstream.
- Depends on the vendor's API rate-limit increase request currently in progress.

Risks

- Client-side budget freeze has paused further funding pending next fiscal year approval.

2.6 Project Sterling Ledger (PRJ105)

Client	Sterling Capital Bank
Industry	Banking & Financial Services
Country	United States

Status	Active
Project Manager	Tariq Khan (NX1019) — Engineering Manager, Cloud Engineering
Technical Lead	Kenji Nowak (NX1058) — SOC Analyst
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Confluent Inc.
Associated Product	BankCore Modernization Kit
Start Date	October 2024
Planned Duration	6 months
Total Contract Value	\$250,000

Business Objective

Replace Sterling Capital Bank's batch settlement process with an event-driven ledger on Kafka.

Technology Stack

- Java
- Apache Kafka
- Amazon DynamoDB
- HashiCorp Vault

Assigned Team

- Tariq Khan — Project Manager (Cloud Engineering)
- Kenji Nowak — Technical Lead (Cyber Security)
- Sarah Walker — CI/CD Engineer (DevOps, New York)
- Ethan Al-Farsi — Account Executive (Sales, New York)
- Ravi Ahmed — Senior Cloud Engineer (Cloud Engineering, Berlin)
- Leila Desai — Security Consultant (Cyber Security, Bangalore)
- Yuki Lindqvist — Talent Acquisition Specialist (Human Resources, Bangalore)
- Viktor Fischer — Integration Developer (Enterprise Applications, Austin)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Java and Apache Kafka forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Sterling Capital Bank stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on client-side network access being provisioned before environment cutover.

Risks

- Client's internal security review of the proposed architecture is still outstanding.

2.7 Project Northwest Core Banking (PRJ106)

Client	Nordwest Bank AG
Industry	Banking & Financial Services
Country	Germany
Status	Active
Project Manager	Grace Okafor (NX1011) — Director, Customer Success
Technical Lead	Marcus Haidari (NX1069) — Financial Analyst
Cloud Provider	Microsoft Azure
Primary Vendor	Microsoft Corporation
Associated Product	BankCore Modernization Kit
Start Date	February 2022
Planned Duration	6 months
Total Contract Value	\$650,000

Business Objective

Deliver a phased core-banking replacement program for Nordwest Bank AG's retail division in Frankfurt.

Technology Stack

- Java
- Microsoft SQL Server
- Okta

Assigned Team

- Grace Okafor — Project Manager (Customer Success)
- Marcus Haidari — Technical Lead (Finance)
- Daniel Krishnan — Security Consultant (Cyber Security, Bangalore)
- Tobias Larsen — Account Executive (Sales, Austin)
- Kwame Brooks — Data Engineer (Data Engineering, Toronto)

Architecture Summary

The solution runs on Microsoft Azure, with Java and Microsoft SQL Server forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project has a dedicated architecture document on file.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Northwest Bank AG stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on the vendor's API rate-limit increase request currently in progress.

Risks

- Key client stakeholder departure could slow decision-making on remaining milestones.

2.8 Project Harborview Claims AI (PRJ107)

Client	Harborview Insurance Group
Industry	Insurance
Country	United Kingdom
Status	Active
Project Manager	Lucas Moreau (NX1008) — Director, Platform Engineering
Technical Lead	Liam Menon (NX1062) — Platform Engineer
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Amazon Web Services Inc.
Associated Product	ClaimsAI Adjudication Engine
Start Date	July 2024
Planned Duration	24 months
Total Contract Value	\$2,400,000

Business Objective

Automate first-notice-of-loss triage for Harborview using a generative-AI claims assistant.

Technology Stack

- Python
- Amazon Bedrock
- LangChain

- Amazon DynamoDB

Assigned Team

- Lucas Moreau — Project Manager (Platform Engineering)
- Liam Menon — Technical Lead (Platform Engineering)
- Pavel Nwosu — SOC Analyst (Cyber Security, Berlin)
- Marcus Johnson — Penetration Tester (Cyber Security, Berlin)
- Anders Silva — HR Business Partner (Human Resources, Seattle)
- Diego Haddad — Salesforce Consultant (Enterprise Applications, New York)
- Ethan Reyes — SAP Functional Consultant (Enterprise Applications, Seattle)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Python and Amazon Bedrock forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Harborview Insurance Group stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on completion of the identity-provider federation work led by Cyber Security.

Risks

- Third-party vendor licensing approval is pending and may delay the next release.
- Scope growth beyond the original statement of work has not yet been formally change-ordered.

2.9 Project Continental OEE (PRJ108)

Client	Continental Manufacturing Co.
Industry	Manufacturing
Country	Germany
Status	Active
Project Manager	Sofia Rossi (NX1004) — Director, Cloud Engineering
Technical Lead	Diego Haddad (NX1044) — Salesforce Consultant
Cloud Provider	Microsoft Azure
Primary Vendor	Microsoft Corporation
Associated Product	NexaOps Runbook Automation

Start Date	September 2022
Planned Duration	24 months
Total Contract Value	\$2,400,000

Business Objective

Deploy real-time Overall Equipment Effectiveness monitoring across three Continental plants.

Technology Stack

- Go
- Apache Kafka
- Datadog

Assigned Team

- Sofia Rossi — Project Manager (Cloud Engineering)
- Diego Haddad — Technical Lead (Enterprise Applications)
- Kwame Murphy — Infrastructure Engineer (Platform Engineering, Berlin)
- Noah Adeyemi — Senior Data Engineer (Data Engineering, New York)
- Marcus Brooks — DevOps Engineer (DevOps, Singapore)
- Ethan Lindqvist — Infrastructure Engineer (Platform Engineering, London)
- Pavel Nwosu — SOC Analyst (Cyber Security, Berlin)
- Amit Murphy — SAP Functional Consultant (Enterprise Applications, Austin)

Architecture Summary

The solution runs on Microsoft Azure, with Go and Apache Kafka forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Continental Manufacturing Co. stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on data-sharing agreement finalization between NexaTech and the client's legal team.
- Depends on client-side network access being provisioned before environment cutover.

Risks

- Scope growth beyond the original statement of work has not yet been formally change-ordered.

2.10 Project Pinnacle Predictive Maintenance (PRJ109)

Client	Pinnacle Industrial Systems
Industry	Manufacturing
Country	United States
Status	Active
Project Manager	Anders Larsen (NX1015) — Delivery Manager, Cyber Security
Technical Lead	Oliver Watson (NX1045) — Security Consultant
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Amazon Web Services Inc.
Associated Product	EnergyGrid Predictive Maintenance
Start Date	February 2024
Planned Duration	12 months
Total Contract Value	\$650,000

Business Objective

Build failure-prediction models for Pinnacle's stamping-line equipment fleet.

Technology Stack

- Python
- TensorFlow
- Apache Spark
- Amazon EKS

Assigned Team

- Anders Larsen — Project Manager (Cyber Security)
- Oliver Watson — Technical Lead (Cyber Security)
- Chidi Rossi — Analytics Engineer (Data Engineering, Toronto)
- Noah Adeyemi — Senior Data Engineer (Data Engineering, New York)
- Jasper Chen — CI/CD Engineer (DevOps, Austin)
- Ethan Lindqvist — Infrastructure Engineer (Platform Engineering, London)
- Kwame Foster — SOC Analyst (Cyber Security, Berlin)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Python and TensorFlow forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project has a dedicated architecture document on file.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Pinnacle Industrial Systems stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on availability of a shared staging environment also used by a parallel workstream.

Risks

- Integration testing with the client's legacy system has surfaced intermittent data-quality issues.

2.11 Project Orbit 5G Analytics (PRJ110)

Client	Orbit Telecom
Industry	Telecommunications
Country	Singapore
Status	Active
Project Manager	Lucas Moreau (NX1008) — Director, Platform Engineering
Technical Lead	Ethan Al-Farsi (NX1049) — Account Executive
Cloud Provider	Google Cloud Platform (GCP)
Primary Vendor	Google LLC
Associated Product	TelcoEdge 5G Analytics
Start Date	December 2023
Planned Duration	12 months
Total Contract Value	\$2,400,000

Business Objective

Stand up a network-quality analytics platform for Orbit Telecom's 5G core rollout in Singapore.

Technology Stack

- Scala
- Apache Spark
- Cassandra

Assigned Team

- Lucas Moreau — Project Manager (Platform Engineering)
- Ethan Al-Farsi — Technical Lead (Sales)

- Chidi Fischer — HR Business Partner (Human Resources, Toronto)
- Anders Menon — Platform Engineer (Platform Engineering, New York)
- Anders Silva — HR Business Partner (Human Resources, Seattle)
- Naomi Chen — CI/CD Engineer (DevOps, Toronto)

Architecture Summary

The solution runs on Google Cloud Platform (GCP), with Scala and Apache Spark forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Orbit Telecom stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on client-side network access being provisioned before environment cutover.

Risks

- Team has one engineer rolling off at end of quarter with no confirmed backfill yet.
- Client's internal security review of the proposed architecture is still outstanding.

2.12 Project Vantage Churn Insight (PRJ111)

Client	Vantage Mobile Networks
Industry	Telecommunications
Country	Australia
Status	Completed
Project Manager	Ethan Foster (NX1021) — Engineering Manager, Data Engineering
Technical Lead	Amit Murphy (NX1034) — SAP Functional Consultant
Cloud Provider	Google Cloud Platform (GCP)
Primary Vendor	Google LLC
Associated Product	NexaSight Analytics Suite
Start Date	May 2024
Planned Duration	24 months
Total Contract Value	\$400,000

Business Objective

Deliver a churn-prediction model for Vantage Mobile Networks' postpaid subscriber base.

Technology Stack

- Python
- TensorFlow
- PostgreSQL

Assigned Team

- Ethan Foster — Project Manager (Data Engineering)
- Amit Murphy — Technical Lead (Enterprise Applications)
- Liam Menon — Platform Engineer (Platform Engineering, London)
- Viktor Fischer — Integration Developer (Enterprise Applications, Austin)
- Ethan Al-Farsi — Account Executive (Sales, New York)

Architecture Summary

The solution runs on Google Cloud Platform (GCP), with Python and TensorFlow forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement closed successfully; final acceptance was signed by the client sponsor. Team members have rolled off to other active engagements.

Dependencies

- Depends on the vendor's API rate-limit increase request currently in progress.

Risks

- No open risks; engagement closed with all acceptance criteria met.

2.13 Project Helios Grid Forecast (PRJ112)

Client	Helios Energy Partners
Industry	Energy & Utilities
Country	Netherlands
Status	Active
Project Manager	Kenji Tanaka (NX1007) — Director, Data Engineering
Technical Lead	Daniel Krishnan (NX1055) — Security Consultant

Cloud Provider	Microsoft Azure
Primary Vendor	Microsoft Corporation
Associated Product	EnergyGrid Predictive Maintenance
Start Date	June 2024
Planned Duration	9 months
Total Contract Value	\$650,000

Business Objective

Forecast regional renewable load balancing for Helios Energy Partners' Dutch grid operator.

Technology Stack

- Python
- Apache Spark
- Microsoft SQL Server

Assigned Team

- Kenji Tanaka — Project Manager (Data Engineering)
- Daniel Krishnan — Technical Lead (Cyber Security)
- Sofia Sato — CI/CD Engineer (DevOps, Seattle)
- Ethan Reyes — SAP Functional Consultant (Enterprise Applications, Seattle)
- Amit Murphy — SAP Functional Consultant (Enterprise Applications, Austin)
- Alice Watson — Technical Account Manager (Customer Success, Austin)
- Anders Bello — Financial Analyst (Finance, Bangalore)
- Anders Silva — HR Business Partner (Human Resources, Seattle)

Architecture Summary

The solution runs on Microsoft Azure, with Python and Apache Spark forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project has a dedicated architecture document on file.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Helios Energy Partners stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on completion of the identity-provider federation work led by Cyber Security.
- Depends on availability of a shared staging environment also used by a parallel workstream.

Risks

- Key client stakeholder departure could slow decision-making on remaining milestones.

2.14 Project Meridian Power Outage Analytics (PRJ113)

Client	Meridian Power & Gas
Industry	Energy & Utilities
Country	United States
Status	Active
Project Manager	Nadia Haddad (NX1009) — Director, DevOps
Technical Lead	Kenji Nowak (NX1058) — SOC Analyst
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Amazon Web Services Inc.
Associated Product	EnergyGrid Predictive Maintenance
Start Date	November 2023
Planned Duration	12 months
Total Contract Value	\$3,100,000

Business Objective

Correlate outage-ticket data with grid telemetry to prioritize infrastructure repair for Meridian Power & Gas.

Technology Stack

- Python
- Kubernetes
- Amazon DynamoDB

Assigned Team

- Nadia Haddad — Project Manager (DevOps)
- Kenji Nowak — Technical Lead (Cyber Security)
- Wei Lindqvist — Release Engineer (DevOps, London)
- Marcus Johnson — Penetration Tester (Cyber Security, Berlin)
- Naomi Chen — CI/CD Engineer (DevOps, Toronto)
- Kwame Foster — SOC Analyst (Cyber Security, Berlin)
- Carlos Reyes — Kubernetes Engineer (Platform Engineering, Singapore)
- Alice Watson — Technical Account Manager (Customer Success, Austin)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Python and Kubernetes forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Meridian Power & Gas stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on data-sharing agreement finalization between NexaTech and the client's legal team.

Risks

- Third-party vendor licensing approval is pending and may delay the next release.
- Scope growth beyond the original statement of work has not yet been formally change-ordered.

2.15 Project SwiftPath Route Optimizer (PRJ114)

Client	SwiftPath Logistics
Industry	Logistics & Supply Chain
Country	Singapore
Status	Active
Project Manager	Priya Menon (NX1012) — Engineering Manager, Cloud Engineering
Technical Lead	Anders Menon (NX1038) — Platform Engineer
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Amazon Web Services Inc.
Associated Product	SupplyChainIQ Forecasting Suite
Start Date	November 2022
Planned Duration	6 months
Total Contract Value	\$250,000

Business Objective

Optimize last-mile delivery routing for SwiftPath Logistics' Southeast Asia fleet.

Technology Stack

- Python

- Amazon EKS
- PostgreSQL

Assigned Team

- Priya Menon — Project Manager (Cloud Engineering)
- Anders Menon — Technical Lead (Platform Engineering)
- Carlos Reyes — Kubernetes Engineer (Platform Engineering, Singapore)
- Sarah Walker — CI/CD Engineer (DevOps, New York)
- Kwame Foster — SOC Analyst (Cyber Security, Berlin)
- Pavel Nwosu — SOC Analyst (Cyber Security, Berlin)
- Oliver Watson — Security Consultant (Cyber Security, Singapore)
- Anders Bello — Financial Analyst (Finance, Bangalore)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Python and Amazon EKS forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to SwiftPath Logistics stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on availability of a shared staging environment also used by a parallel workstream.

Risks

- Scope growth beyond the original statement of work has not yet been formally change-ordered.

2.16 Project Ontario Transit Modernization (PRJ115)

Client	Ontario Provincial Transit Authority
Industry	Public Sector
Country	Canada
Status	Active
Project Manager	Sofia Rossi (NX1004) — Director, Cloud Engineering
Technical Lead	Freya Brooks (NX1030) — CI/CD Engineer
Cloud Provider	Microsoft Azure
Primary Vendor	Microsoft Corporation

Associated Product	NexaOps Runbook Automation
Start Date	April 2024
Planned Duration	18 months
Total Contract Value	\$650,000

Business Objective

Modernize fare-collection and scheduling systems for the Ontario Provincial Transit Authority.

Technology Stack

- .NET / C#
- Microsoft SQL Server
- CrowdStrike Falcon

Assigned Team

- Sofia Rossi — Project Manager (Cloud Engineering)
- Freya Brooks — Technical Lead (DevOps)
- John Smith — Talent Acquisition Specialist (Cloud Engineering, Seattle)
- Liam Owusu — Technical Account Manager (Customer Success, Toronto)
- Amit Murphy — SAP Functional Consultant (Enterprise Applications, Austin)

Architecture Summary

The solution runs on Microsoft Azure, with .NET / C# and Microsoft SQL Server forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project has a dedicated architecture document on file.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Ontario Provincial Transit Authority stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on client-side network access being provisioned before environment cutover.

Risks

- Integration testing with the client's legacy system has surfaced intermittent data-quality issues.

2.17 Project BrightWave Streaming Insights (PRJ116)

Client	BrightWave Media Group
---------------	------------------------

Industry	Media & Entertainment
Country	United States
Status	Active
Project Manager	Yuki Sato (NX1016) — Engineering Manager, Platform Engineering
Technical Lead	Anders Bello (NX1070) — Financial Analyst
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Amazon Web Services Inc.
Associated Product	MediaStream CDN Optimizer
Start Date	March 2024
Planned Duration	6 months
Total Contract Value	\$250,000

Business Objective

Deliver real-time viewership analytics for BrightWave Media Group's streaming platform.

Technology Stack

- Go
- Apache Kafka
- Amazon DynamoDB

Assigned Team

- Yuki Sato — Project Manager (Platform Engineering)
- Anders Bello — Technical Lead (Finance)
- Ethan Al-Farsi — Account Executive (Sales, New York)
- Tobias Larsen — Account Executive (Sales, Austin)
- Ravi Ahmed — Senior Cloud Engineer (Cloud Engineering, Berlin)
- Sanaa Menon — Account Executive (Sales, Berlin)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Go and Apache Kafka forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to BrightWave Media Group stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on the vendor's API rate-limit increase request currently in progress.
- Depends on data-sharing agreement finalization between NexaTech and the client's legal team.

Risks

- Team has one engineer rolling off at end of quarter with no confirmed backfill yet.
- Client's internal security review of the proposed architecture is still outstanding.

2.18 Project Aventis Trial Data Hub (PRJ117)

Client	Aventis BioPharma
Industry	Pharmaceuticals
Country	France
Status	Active
Project Manager	Maya Patel (NX1020) — Delivery Manager, AI Solutions
Technical Lead	John Smith (NX1022) — Talent Acquisition Specialist
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Amazon Web Services Inc.
Associated Product	NexaFlow Data Pipeline Accelerator
Start Date	January 2023
Planned Duration	18 months
Total Contract Value	\$3,100,000

Business Objective

Centralize multi-site clinical trial data ingestion for Aventis BioPharma under GxP controls.

Technology Stack

- Python
- PostgreSQL
- Apache Airflow
- HashiCorp Vault

Assigned Team

- Maya Patel — Project Manager (AI Solutions)
- John Smith — Technical Lead (Cloud Engineering)
- Chidi Fischer — HR Business Partner (Human Resources, Toronto)

- Kwame Foster — SOC Analyst (Cyber Security, Berlin)
- John Smyth — NLP Engineer (Cloud Engineering, Austin)
- Kwame Murphy — Infrastructure Engineer (Platform Engineering, Berlin)
- Daniel Zhang — Salesforce Consultant (Enterprise Applications, Bangalore)
- Ethan Lindqvist — Infrastructure Engineer (Platform Engineering, London)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Python and PostgreSQL forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Aventis BioPharma stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on completion of the identity-provider federation work led by Cyber Security.

Risks

- Client's internal security review of the proposed architecture is still outstanding.

2.19 Project Rhineland Pharmacovigilance (PRJ118)

Client	Rhineland Pharma AG
Industry	Pharmaceuticals
Country	Germany
Status	On Hold
Project Manager	Priya Menon (NX1012) — Engineering Manager, Cloud Engineering
Technical Lead	Naomi Chen (NX1026) — CI/CD Engineer
Cloud Provider	Microsoft Azure
Primary Vendor	Microsoft Corporation
Associated Product	ComplianceTrack GRC Module
Start Date	December 2024
Planned Duration	18 months
Total Contract Value	\$3,100,000

Business Objective

Automate adverse-event signal detection for Rhineland Pharma AG's European product lines.

Technology Stack

- Java
- Microsoft SQL Server
- Okta

Assigned Team

- Priya Menon — Project Manager (Cloud Engineering)
- Naomi Chen — Technical Lead (DevOps)
- Daniel Krishnan — Security Consultant (Cyber Security, Bangalore)
- Meera Krishnan — Infrastructure Engineer (Platform Engineering, Berlin)
- Daniel Zhang — Salesforce Consultant (Enterprise Applications, Bangalore)

Architecture Summary

The solution runs on Microsoft Azure, with Java and Microsoft SQL Server forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project has a dedicated architecture document on file.

Current Status Narrative

Engagement is paused. See Project Status Reports and Meeting Minutes for the circumstances and expected resumption timeline.

Dependencies

- Depends on data-sharing agreement finalization between NexaTech and the client's legal team.

Risks

- Client-side budget freeze has paused further funding pending next fiscal year approval.

2.20 Project Falcon Connected Vehicle (PRJ119)

Client	Falcon Motor Works
Industry	Automotive
Country	United Arab Emirates
Status	Active
Project Manager	Grace Okafor (NX1011) — Director, Customer Success
Technical Lead	Amit Murphy (NX1034) — SAP Functional Consultant

Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Amazon Web Services Inc.
Associated Product	DriveAssist Telematics Hub
Start Date	September 2022
Planned Duration	15 months
Total Contract Value	\$800,000

Business Objective

Ingest and analyze telematics streams for Falcon Motor Works' new connected-vehicle fleet in the UAE.

Technology Stack

- Go
- Apache Kafka
- Amazon DynamoDB
- Amazon EKS

Assigned Team

- Grace Okafor — Project Manager (Customer Success)
- Amit Murphy — Technical Lead (Enterprise Applications)
- Naomi Chen — CI/CD Engineer (DevOps, Toronto)
- Leila Alvarez — HR Business Partner (Human Resources, London)
- John Smith — Talent Acquisition Specialist (Cloud Engineering, Seattle)
- Ethan Reyes — SAP Functional Consultant (Enterprise Applications, Seattle)
- Alice Watson — Technical Account Manager (Customer Success, Austin)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Go and Apache Kafka forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Falcon Motor Works stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on availability of a shared staging environment also used by a parallel workstream.

Risks

- Third-party vendor licensing approval is pending and may delay the next release.
- Scope growth beyond the original statement of work has not yet been formally change-ordered.

2.21 Project Retail Dynamics Personalization (PRJ120)

Client	Retail Dynamics
Industry	Retail
Country	United Kingdom
Status	Active
Project Manager	Sofia Rossi (NX1004) — Director, Cloud Engineering
Technical Lead	Naomi Alvarez (NX1024) — Project Accountant
Cloud Provider	Microsoft Azure
Primary Vendor	Microsoft Corporation
Associated Product	RetailSense Recommendation Engine
Start Date	April 2025
Planned Duration	15 months
Total Contract Value	\$650,000

Business Objective

Deploy a personalization engine for Retail Dynamics' UK loyalty program.

Technology Stack

- Python
- TensorFlow
- Cassandra

Assigned Team

- Sofia Rossi — Project Manager (Cloud Engineering)
- Naomi Alvarez — Technical Lead (Finance)
- Marcus Brooks — DevOps Engineer (DevOps, Singapore)
- Jasper Chen — CI/CD Engineer (DevOps, Austin)
- Oliver Watson — Security Consultant (Cyber Security, Singapore)
- Marcus Haidari — Financial Analyst (Finance, Bangalore)
- Meera Krishnan — Infrastructure Engineer (Platform Engineering, Berlin)

Architecture Summary

The solution runs on Microsoft Azure, with Python and TensorFlow forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Retail Dynamics stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on client-side network access being provisioned before environment cutover.
- Depends on completion of the identity-provider federation work led by Cyber Security.

Risks

- Scope growth beyond the original statement of work has not yet been formally change-ordered.

2.22 Project Sterling Fraud Graph (PRJ121)

Client	Sterling Capital Bank
Industry	Banking & Financial Services
Country	United States
Status	Active
Project Manager	Kenji Tanaka (NX1007) — Director, Data Engineering
Technical Lead	Marcus Johnson (NX1043) — Penetration Tester
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Neo4j Inc.
Associated Product	FraudShield ML Detector
Start Date	August 2023
Planned Duration	18 months
Total Contract Value	\$800,000

Business Objective

Build a transaction-fraud graph-analytics capability for Sterling Capital Bank's card division.

Technology Stack

- Python

- Neo4j
- Kubernetes

Assigned Team

- Kenji Tanaka — Project Manager (Data Engineering)
- Marcus Johnson — Technical Lead (Cyber Security)
- Alice Lindqvist — Penetration Tester (Cyber Security, London)
- Jasper Chen — CI/CD Engineer (DevOps, Austin)
- Naomi Alvarez — Project Accountant (Finance, New York)
- Leila Alvarez — HR Business Partner (Human Resources, London)
- Aisha Khan — Infrastructure Engineer (Platform Engineering, Austin)
- Kwame Murphy — Infrastructure Engineer (Platform Engineering, Berlin)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Python and Neo4j forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project has a dedicated architecture document on file.

Current Status Narrative

Engagement is progressing against plan. Weekly status is reported to Sterling Capital Bank stakeholders; see Project Status Reports for the most recent cycle.

Dependencies

- Depends on the vendor's API rate-limit increase request currently in progress.

Risks

- Integration testing with the client's legacy system has surfaced intermittent data-quality issues.

2.23 Project Harborview Legacy Migration (PRJ122)

Client	Harborview Insurance Group
Industry	Insurance
Country	United Kingdom
Status	Cancelled
Project Manager	Anders Larsen (NX1015) — Delivery Manager, Cyber Security
Technical Lead	Carlos Reyes (NX1048) — Kubernetes Engineer
Cloud Provider	IBM Cloud
Primary Vendor	IBM
Associated Product	ComplianceTrack GRC Module

Start Date	August 2024
Planned Duration	6 months
Total Contract Value	\$1,200,000

Business Objective

Originally scoped to migrate Harborview's policy-administration mainframe off IBM Cloud; cancelled after budget review.

Technology Stack

- COBOL
- Oracle Database 11g

Assigned Team

- Anders Larsen — Project Manager (Cyber Security)
- Carlos Reyes — Technical Lead (Platform Engineering)
- Viktor Fischer — Integration Developer (Enterprise Applications, Austin)
- Meera Krishnan — Infrastructure Engineer (Platform Engineering, Berlin)
- Wei Lindqvist — Release Engineer (DevOps, London)
- Diego Haddad — Salesforce Consultant (Enterprise Applications, New York)
- Anders Menon — Platform Engineer (Platform Engineering, New York)
- Oliver Watson — Security Consultant (Cyber Security, Singapore)

Architecture Summary

The solution runs on IBM Cloud, with COBOL and Oracle Database 11g forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement was cancelled prior to completion. See the archived status report for the rationale.

Dependencies

- Depends on completion of the identity-provider federation work led by Cyber Security.

Risks

- Engagement was terminated prior to completion; see status report archive for details.

2.24 Project GlobalRetail Store Ops (PRJ123)

Client	GlobalRetail
Industry	Retail
Country	Germany
Status	Completed
Project Manager	Maya Patel (NX1020) — Delivery Manager, AI Solutions
Technical Lead	Chidi Rossi (NX1039) — Analytics Engineer
Cloud Provider	Amazon Web Services (AWS)
Primary Vendor	Amazon Web Services Inc.
Associated Product	NexaOps Runbook Automation
Start Date	August 2025
Planned Duration	9 months
Total Contract Value	\$1,800,000

Business Objective

Deliver an in-store operations dashboard for GlobalRetail ahead of the Titan graph platform engagement.

Technology Stack

- Java
- PostgreSQL
- Docker

Assigned Team

- Maya Patel — Project Manager (AI Solutions)
- Chidi Rossi — Technical Lead (Data Engineering)
- Ravi Osei — Cloud Solutions Architect (Cloud Engineering, Bangalore)
- Rahul Osei — Data Engineer (Data Engineering, Bangalore)
- Ethan Al-Farsi — Account Executive (Sales, New York)

Architecture Summary

The solution runs on Amazon Web Services (AWS), with Java and PostgreSQL forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project follows the standard reference pattern for its technology stack without a bespoke architecture document.

Current Status Narrative

Engagement closed successfully; final acceptance was signed by the client sponsor. Team members have rolled off to other active engagements.

Dependencies

- Depends on data-sharing agreement finalization between NexaTech and the client's legal team.

Risks

- No open risks; engagement closed with all acceptance criteria met.

2.25 Project Continental Vendor Portal (PRJ124)

Client	Continental Manufacturing Co.
Industry	Manufacturing
Country	Germany
Status	Completed
Project Manager	Ethan Foster (NX1021) — Engineering Manager, Data Engineering
Technical Lead	Kwame Foster (NX1063) — SOC Analyst
Cloud Provider	Microsoft Azure
Primary Vendor	Microsoft Corporation
Associated Product	SupplyChainIQ Forecasting Suite
Start Date	July 2025
Planned Duration	9 months
Total Contract Value	\$2,400,000

Business Objective

Build a supplier collaboration portal for Continental Manufacturing Co.'s procurement organization.

Technology Stack

- .NET / C#
- Microsoft SQL Server

Assigned Team

- Ethan Foster — Project Manager (Data Engineering)
- Kwame Foster — Technical Lead (Cyber Security)
- Anders Menon — Platform Engineer (Platform Engineering, New York)

- Diego Haddad — Salesforce Consultant (Enterprise Applications, New York)
- Ravi Osei — Cloud Solutions Architect (Cloud Engineering, Bangalore)
- Sarah Walker — CI/CD Engineer (DevOps, New York)
- Naomi Alvarez — Project Accountant (Finance, New York)

Architecture Summary

The solution runs on Microsoft Azure, with .NET / C# and Microsoft SQL Server forming the core of the application layer. Detailed component diagrams for engagements using a shared reference architecture are maintained in the Architecture Documents register; this project has a dedicated architecture document on file.

Current Status Narrative

Engagement closed successfully; final acceptance was signed by the client sponsor. Team members have rolled off to other active engagements.

Dependencies

- Depends on availability of a shared staging environment also used by a parallel workstream.
- Depends on the vendor's API rate-limit increase request currently in progress.

Risks

- No open risks; engagement closed with all acceptance criteria met.

3. Cross-Project Staffing Notes

- Wei Okafor (NX1041): Rolled off Project Titan in Q1 2025 and transitioned onto Project Atlas as the two engagements share the GlobalRetail graph-platform codebase.

Beyond the note above, staffing changes across engagements — including mid-project transfers, backfills, and rollofs — are logged chronologically in the Project Status Reports document rather than restated here, since this portfolio view reflects current-state staffing only.